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Subject: Contract RD-77, Task Order "H"

1. As per telephone conversation of 30 April 1959, this contractor requests
that consideration be given for additional funds for the performance of the
subject Task Order.

2. Paragraph 1 of "Scope of Work" states that the contractor shall furnish
approximately thirty (30) new foils. At the time of submitting this proposal,
it was our belief that this quantity would suffice; however, we now find that
approximately forty-five (45) folls are required. In order to provide these
additional foils, it is necessary to spend additional money as set forth in the
cost breakdown below:

Artist 15 hours @ $3. 50 $ 52.50

Photographer 10 hours @ $3.25 $ 32.50
Photographic

Laboratory 10 hours @ $6.26 $ 62.60
15 sets of 30 ea @ §.50 $225.00

Under-estimate on original reproduction of film

positives, 30 sets of 30 each & $.30 (original

estimate was based on the larger quantity ordered

on the original Task Order at $.20 per foil. The

best price that can be negotiated for our current '
work in the limited quantities is $. 50 per foil) $270. 00
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Trim and notch

additional foils 10 hours @ $3. 53 $ 35.30

Shop Overhead & 125% $ 44.10

Manufacturing Costs $721.90

G&A ' @ 21% $161.60
Total estimated additional cost 2873. 50

3. It is requested that your office take the necessary steps to determine
if these additional foils are required and inform us as soon as possibie in
order that we may comply with the delivery requirements set forth in our
Task Order. If either affirmative or negative information is received by
20 May 19569, we will be able to complete the program within the alloted
time. I not, it will be necessary to extend the time period beyond the 30
Jume 1953 completion date,

Very truly yours,

25X1
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